## Tribal HUD-VASH Expansion Implementation Schedule

		Year 1				Year 2				Year 3			
Tasks	Responsible party	1st QTR	2nd QTR	3rd QTR	4th QTR	1st QTR	2nd QTR	3rd QTR	4th QTR	1st QTR	2nd QTR	3rd QTR	4th QTR
Proceed to house 5 Veterans through waiting													
list and outreach efforts		X	X	X	X								
If vouchers remain:													
Raise community awareness through													
multimedia outlets - tribal newspaper, TV &													
Complex marquee sign					X	X	X						
Outreach to Community Centers,													
Tribal VSO, Social Services, Behavioral													
Health and Medical Centers and Clinics					X	X	X	X	X	X	X	X	X
All Outreach activities will be coordinated	&												
with Tribal HUD-VASH Case Manager						X	X	X	X				
	0												
Further develop steps to have a tribal stand	&									37	37		
down										X	X		
Have an active presence at any future													
presumptive condition event hosted by												X	X