



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code		Page of Pages									
						1 8									
2. AMENDMENT MODIFICATION NO. 0003		3. EFFECTIVE DATE FEB 17, 2015		4. REQUISITION/PURCHASE REQ. NO. NT000000-15-01506		5. PROJECT NO. (if applicable)									
6. ISSUED BY NATIONAL INST OF STDS AND TECHNOLOGY 100 BUREAU DRIVE STOP 1640 BUILDING 301 ROOM B129 GAITHERSBURG MD 20899-1640 ALICIA HENSON (202) 482-4079 ahenson@ntia.doc.gov				7. ADMINISTERED BY (If other than item 6) See Block 6											
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) NEUSTAR, INC. 21575 RIDGETOP CIRCLE STERLING VA 20166 202-533-2680 CODE 00007158 FACILITY CODE				(x)		9A. AMENDMENT OF SOLICITATION NO.									
						9B. DATED (SEE ITEM 11)									
				x		10A. MODIFICATION OF CONTRACT/ORDER NO. SB1335-14-CN-0016									
						10B. DATED (SEE ITEM 13) FEB 28, 2014									
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS															
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.															
12. ACCOUNTING AND APPROPRIATION DATA (if required) See Schedule															
Modification Amount: \$0.00 Modification Obligated Amount: \$0.00															
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.															
<table border="1"> <tr> <td>Check One</td> <td>A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.</td> </tr> <tr> <td></td> <td>B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).</td> </tr> <tr> <td>x</td> <td>C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes--Fixed-Price</td> </tr> <tr> <td></td> <td>D. OTHER (Specify type of modification and authority)</td> </tr> </table>								Check One	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes--Fixed-Price		D. OTHER (Specify type of modification and authority)
Check One	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.														
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).														
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-1 Changes--Fixed-Price														
	D. OTHER (Specify type of modification and authority)														
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.															
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible) The purpose of this modification is to modify the deliverable chart in Section 1.3.15.13, Table 1.3-9 (page 1.3-82) setting forth a new deadline for the Town Hall Meeting. The attached chart is hereby incorporated by reference. This modification is at no cost to the Government. All other terms and conditions ...See Continuation Page															
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.															
15A. NAME AND TITLE OF SIGNER (Type or print) Bradley Smith Controller				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ALICIA HENSON (202) 482-4079 ahenson@ntia.doc.gov											
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED Feb 12, 2015		16B. UNITED STATES OF AMERICA		16C. DATE SIGNED 02/12/2015									
 (Signature of person authorized to sign)				 (Signature of Contracting Officer)											

Continuation Page

Continued from Block 14...

remain unchanged.

GENERAL AWARD INFORMATION

1. **Type of Order: This is a no-cost contract modification**
2. **Contractor's Point of Contact:**
Name: Terri Claffey
Phone Number: (202) 533-2915
Email: Terri.Claffey@neustar.biz
3. **NIST Contract Specialist/Purchasing Agent (CS/PA):**
Name: Alicia Henson
Phone Number: (202) 482-4079
Email: Alicia.Henson@nist.gov
4. **NIST Contracting Officer (CO):**
Name: Tiffany Johnson
Phone Number: (202) 482-7831
Email: Tiffany.Johnson@nist.gov
5. **NIST Technical Point of Contact if Applicable:**
Name: N/A
Phone Number:
Email:
6. **NIST Contracting Officer's Representative (COR) If Applicable:**
Name: Elizabeth Bacon
Phone Number: (202) 482-2097
Email: EBacon@ntia.doc.gov
7. **NIST Alternative Contracting Officer's Representative (ACOR) If Applicable:**
Name: N/A
Phone Number:
Email:
8. **Designated Government Official (reference NIST SOP 01-14):**
 - a. Technical POC/Administrative Officer
 - b. COR/ACOR
 - c. Contracting Officer
9. **Invoices Require CO Approval: No.**
There will be no invoices submitted as this is a no-cost contract.
10. **Extended Test/Acceptance Period: N/A**
Test/Acceptance Period Ends: _____ (include only if answer is "Yes" above)
11. **Additional Information: None**

SCHEDULE Continued

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE \$	AMOUNT \$
0001	<p>(Changed Line Item)</p> <p>Neustar's final proposal submitted on 2/20/14 with the amendment submitted on 2/21/14 is attached and incorporated into this contract by reference. Within 90 days of award, Neustar, Inc. will enter into agreement with the Department to carry out and operate the kids.us domain in accordance with Dot Kids Act.</p> <p>The Contractor shall provide centralized management and coordination of registry, registrar (where specified), database, and information services for the usTLD in accordance with the Statement of Work (SOW).Period of Performance: Base 3 year period plus two (2) one (1) year option periods (5 years).</p> <p>Accounting and Appropriation Data: 61.13.0011.010102000.1200011.100. 0400000000000000.25990000.000000 \$0.00 PR NUMBER: NT000000-13-03227 DELIVERY DATE: 03/01/2014 SHIP TO: US DEPARTMENT OF COMMERCE NATIONAL TELECOMMUNICATIONS & INFO ADMIN 1401 CONSTITUTION AVENUE NW HCH BUILDING WASHINGTON DC 20230 FOB : Destination Period of Performance: 03/01/2014 to 02/28/2017 Pricing Option: Firm-Fixed-Price</p>	NTE 1.00	EA	0.00	0.00
0002	<p>(Changed Line Item)</p> <p>The Contractor shall provide centralized management and coordination of registry, registrar (where specified), database, and information services for the usTLD in accordance with the Statement of Work (SOW).</p> <p>Accounting and Appropriation Data: 61.13.0011.010102000.1200011.100. 0400000000000000.25990000.000000 \$0.00 PR NUMBER: NT000000-13-03227 DELIVERY DATE: 03/01/2017 SHIP TO: US DEPARTMENT OF COMMERCE NATIONAL TELECOMMUNICATIONS & INFO ADMIN 1401 CONSTITUTION AVENUE NW HCH BUILDING WASHINGTON DC 20230 FOB : Destination Period of Performance: 03/01/2017 to 02/28/2018 Pricing Option: Firm-Fixed-Price</p>	NTE 1.00	EA	0.00	OPT 0.00
0003	<p>(Changed Line Item)</p> <p>The Contractor shall provide centralized management and coordination of registry, registrar (where specified), database, and information services for the usTLD in accordance with the Statement of Work (SOW).</p> <p>Accounting and Appropriation Data:</p>	NTE 1.00	EA	0.00	OPT 0.00

SCHEDULE Continued

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE \$	AMOUNT \$
	61.13.0011.010102000.1200011.100. 0400000000000000.25990000.000000 \$0.00 PR NUMBER: NT000000-13-03227 DELIVERY DATE: 03/01/2018 SHIP TO: US DEPARTMENT OF COMMERCE NATIONAL TELECOMMUNICATIONS & INFO ADMIN 1401 CONSTITUTION AVENUE NW HCH BUILDING WASHINGTON DC 20230 FOB : Destination Period of Performance: 03/01/2018 to 02/28/2019 Pricing Option: Firm-Fixed-Price				

Table of Contents

SECTION 7
 . 1 Revised Start Up Plan Milestones and Deliverables..... 7

SECTION

. 1 Revised Start Up Plan Milestones and Deliverables

1.3.15.13 Start Up Plan Milestones and Deliverables

The following table provides the usTLD Stakeholder Program Start-up Plan with milestones and deliverables.

Date	Event
Completed	Appointment of usTLD Manager of Public Participation and Secretariat
Agreed /Approved Text +7	usTLD Stakeholder Resource Page on registry website, including: Charter Notional stakeholder group listing usTLD Structure and History resources Notice of Inquiry (NOI) on Stakeholder Program Council Expression of Interest Materials
Final DOC Approval of Agreed NOI + 37	Close of NOI Response Period Close of Expression of Interest Response Period
Completed	Appointment of Experts to kids.us Education Committee
Close of NOI +14	Publication of Summary of NOI Responses
Close of NOI +21	Neustar submits Further Notice of Inquiry (FNOI) to DOC (if needed)
Final DOC Approval of Agreed FNOI +7 [Conditional upon need for FNOI]	Publication of FNOI
Final DOC Approval of Agreed FNOI +37 [Conditional upon need for FNOI]	Close of FNOI Response Period
Close of FNOI +14 [Conditional upon need for FNOI]	Publication of Summary of FNOI Responses
Close of NOI (or FNOI, if it takes place) +21	Announcement of Initial Stakeholder Council Members
Announcement +60	Organizational meeting of Stakeholder Council; election of officers

Date	Event
Organizational meeting +28	<p>Neustar submits the Draft Council Work Plan (14 month plan) to DOC for information, including schedule for public consultation and Deliverables/Milestone Schedule for Implementation Progress Evaluation</p> <p>Neustar submits the draft Council Operating Procedures to DOC for information, including policies and procedures for public consultation, meetings policy, transcripts and recordings publication policy</p>
DOC Receipt of Agreed Draft Work Plan +7	<p>Publication of Draft Council Work Plan for Public Comment</p> <p>Publication of Member Interest Statements and draft Council Operating Procedures, etc.</p>
Publication of Draft Council Work Plan +30	Close of Council Work Plan comment period
Close of Council Work Plan comment period +21	Neustar submits the Final Council Work Plan to DOC for review
DOC Receipt of Final Agreed Work Plan +7	<p>Council adopts and publishes the Final Council Work Plan (14 month plan), including schedule for public consultation and Deliverables/Milestone Schedule for Implementation Progress Evaluation</p> <p>Council adopts and publishes the revised Council Operating Procedures, including policies and procedures for public consultation, meetings policy, transcripts and recordings publication policy</p>
Approved Work Plan +70	usTLD Public Stakeholder Town Hall (virtual)
Virtual Town Hall +45	usTLD Stakeholder Council 1st Annual Report

Table 1.3-9: usTLD Stakeholder Program Start-up Plan Milestones and Deliverables