

### ACTIVE TASK FORCES

Title	Chair(s)	Proposed outcome	Status of work	Indicative date	TRC approval	PMC approval
Occupant Targeted Ventilation (OTV)	Arsen Melikov	Guidebook	Final draft preparation	Q3 2024	X	X
Building decarbonisation for HVAC professionals - Heat pumps	Tomasz Cholewa	Guidebook	Undergoing technical review	Q3 2024	X	X
Instantaneous Wastewater heat recovery	Pablo Carnero Melero	Guidebook	Work in progress	Q4 2024	X	X
Hospital Ventilation	Anna Bogdan, Ilinca Nastase	Guidebook	Starting work	Q2 2025	X	X
Evaporative cooling	Livio Mazzarella	Guidebook	Distribution of work to the authors	TBC	X	X
Technical guidance on the EPBD implementation	Jarek Kurnitski	Technical notes	Continuous work	TBC	X	N/A
REHVA IEQ requirements - input for revising EN 16798-1	Jaap Hogeling, Livio Mazzarella	White paper	Gathering of national Annex A on EN 16798-1	TBC	X	N/A

### TASK FORCE IDEAS

Title	Idea owner	Proposed outcome	Status
BICEM Certification	Risto Kosonen	TBD	Work plan preparation

### PAUSED TASK FORCES

Title	Chair(s)	Proposed outcome
COVID-19 Task Force <sup>1</sup>	Jarek Kurnitski	Various outcomes
Personalized Systems, stemming from work of IEA EBC Annex 87 <sup>2</sup>	Mariya Petrova Bivolarova, Ongun Berk Kazanci	Guidebook

<sup>1</sup> It can be reactivated on demand.

<sup>2</sup> It will be reactivated when the work of IEA EBC Annex 87 finishes, expected in 2026.

Latest update: 17<sup>th</sup> May 2024